

SPP 2.0 Milestones

Date	Activity	SPP Input	Task(s)
28 Aug	Pulse of the Parish submission deadline	SPP 2.0 written update	500 word summary of progress Lead: Claire
9-12 Sep Date and time TBC	SPP 2.0 Meeting	Check-in on written work to date and input to “work groups”	Feedback on Ministry Fair materials -one-pager -graphic/poster Seek SPP 2.0 participation/leadership in work groups moving forward
17 Sep	St. Matthews Day, Parish Ministry Fair	2-3 People from SPP 2.0 to attend event	- Make poster - Make one-page handout - seek additional volunteers for the three Work Groups
Sep - Oct	Development of strategic directives in 3 Work Groups 1. Worship 2. Formation 3. In/Out Reach	SPP 2.0 members to lead and /or participate a work group	For each area: -gather input from targeted stakeholders and interested parishioners -identify potential activities and human/financial resources -identify possible milestones over the next 5 years
28 Oct	Check-In Meeting (strategic directives work groups)	Work group representatives and all SPP 2.0 members	-present developments on Strategic Directives - Final consensus on Mission/Vision, Principles -confirm way ahead for the SPP 2.0 Plan in written form
26 Nov	Parish Workshop (SPP 2.0 Info Session)	-Prepare and provide input to draft SPP 2.0 Plan -Support communications plan	Focus on resourcing that will dictate priority of work and pace of implementation. Adjust SPP 2.0 Plan based on feedback.
12 Dec	Parish Council Executive Committee	SPP 2.0 representation	Update on SPP 2.0 Plan
Jan 23 rd 2018	Parish Council Budget	SPP 2.0 representation	-Provide input to Budget planning -identify resources needed for year 1 of SPP
Feb 25 th 2018	Vestry	Co-Chairs to present.	-SPP 2.0 Plan (document) -One-page summary -Make presentation to vestry.